

RESOLUTION NO. 2026-52

APPROVING CHANGE ORDER NO. 1 AND 2 FOR AQUA DESIGN SYSTEMS, INC.

WHEREAS, the Cullman City Council awarded the bid for the installation of a lazy river at the Wildwater Waterpark to Aqua Design Systems, Inc. in the amount of \$5,781,278.00;

WHEREAS, the City of Cullman wishes to approve Change Order No. 1 and 2 for a deduction for pipes and fittings, and an increase for surveying; for an overall decrease to the total project cost by \$303,889.79 to \$5,477,388.21

THEREFORE, BE IT RESOLVED by the Cullman City Council that the Mayor is authorized to execute Change Order No. 1 and 2 which will decrease the total cost of the contract with Aqua Design Systems, Inc. to \$5,477,388.21.

ADOPTED BY THE CITY COUNCIL this the 15th day of December, 2025.

President of the City Council

ATTEST:

City Clerk

APPROVED BY THE MAYOR this the 15th day of December, 2025.

Mayor



Requested Change Order

Order#: 225027-2

Order Date: 12/10/2025

To: City of Cullman AL
204 2nd Avenue NE
Cullman AL 35055

Project: 225027
Wildwater Waterpark Lazy River Expansion
1707 Main Ave SW
Cullman AL 35055

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Plans Attached

Ordered By:

Customer Order:

Specifications Attached

Description of Work	Amount
Add for Surveying Aqua to pay to the balance	10,000.00

Notes

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change 10,000.00

The original Contract Sum was	5,576,907.00
Net change by previous Change Orders	0.00
The Contract Sum prior to this Change Order	5,576,907.00
The Contract Sum will be changed by this Change Order	10,000.00
The new Contract Sum including this Change Order will be	5,586,907.00
The Contract Time will be changed by	0 Days

Owner: _____ Date: _____
Contractor: _____ Date: _____



Requested Change Order

Order#: 225027-1

Order Date: 12/10/2025

To: City of Cullman AL
204 2nd Avenue NE
Cullman AL 35055

Project: 225027
Wildwater Waterpark Lazy River Expansion
1707 Main Ave SW
Cullman AL 35055

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Plans Attached

Ordered By: 826 Jared Redding

Customer Order:

Specifications Attached

Description of Work	Amount
Alsco Fittings	-212,591.79
PVF Pipe	-101,298.00

Notes

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

-313,889.79

The original Contract Sum was	5,576,907.00
Net change by previous Change Orders	0.00
The Contract Sum prior to this Change Order	5,576,907.00
The Contract Sum will be changed by this Change Order	-313,889.79
The new Contract Sum including this Change Order will be	5,263,017.21
The Contract Time will be changed by	0 Days

Owner: _____ Date: _____

Contractor: _____ Date: _____

RESOLUTION NO. 2025 – 91

TO AWARD BID FOR THE INSTALLATION OF THE LAZY RIVER PROJECT

WHEREAS, bids were received on September 25, 2025 at 2:00 p.m. for the installation of a lazy river at the Wildwater Waterpark; and

WHEREAS, the following bids were opened:

Aqua Design Systems, Inc.	Fayetteville, GA	\$5,781,278.00
Burleson Pool Company, Inc.	Hampton Cove, AL	\$7,107,000.00
RDC Design Build, Inc.	Pittsburg, PA	No Bid
Rotolo Consultants, Inc.	Slidell, LA	No Bid
Texas Aquatic Construction, Inc.	Dallas, TX	No Bid
Weller Pools, LLC	Apopka, FL	No Bid

WHEREAS, the recommendation is to award the bid to Aqua Design Systems, Inc., the lowest responsible bidder; and

BE IT RESOLVED by the Cullman City Council that the bid for the installation of a lazy river at the Wildwater Waterpark be awarded to Aqua Design Systems, Inc. the lowest responsible bidder, in the amount of \$5,781,278.00.

ADOPTED BY THE CITY COUNCIL this the 29th day of September, 2025.


President of the City Council

ATTEST:


City Clerk

APPROVED BY THE MAYOR this the 29th day of September, 2025.


Mayor