

RESOLUTION NO. 2021 –120

APPROVING CHANGE ORDER NO. 2 TO PIPEWORKS PLUS, INC.

WHEREAS, the Cullman City Council awarded the bid for Derby Creek Sewer Rehabilitation project to Pipeworks Plus, Inc. in the amount of \$4,475,246.00;

WHEREAS, our Project Engineer David Haynes from St. John & Associates, Inc. recommends the City of Cullman approve Change Order No. 2 to increase the project cost by \$362,343.50 for 8” sanitary sewer replacement and relocation along Oak Street NE;

THEREFORE, BE IT RESOLVED by the Cullman City Council that the Mayor is authorized to execute Change Order No. 2 which will increase the total cost of the contract with Pipeworks Plus, Inc. to \$5,123,739.50.

ADOPTED BY THE CITY COUNCIL this the 19th day of July, 2021.

President of the City Council

ATTEST:

City Clerk

APPROVED BY THE MAYOR this the 19th day of July, 2021.

Mayor