

RESOLUTION NO. 2026 – 38

**TO REJECT CHANGE ORDER NO. 2 AND
APPROVE CHANGE ORDER NO. 3 FOR BULLS CONSTRUCTION GROUP**

WHEREAS, the Cullman City Council awarded the bid for a downtown streetscape improvements along 4th Avenue SW from US Highway 278 to 4th Street SW and extending west along 4th Street SW to the intersection of 5th Avenue SW (Grant No. TAPAA-TA24(902)) to Bulls Construction Group in the amount of \$1,086,846;

WHEREAS, the City of Cullman approved Change Order No. 1 to increase the project cost by \$77,205 for a revised lighting plan; and

WHEREAS, the City of Cullman wishes to reject Change Order No. 2 for \$38,000 to replace asphalt with concrete; and

WHEREAS, the City of Cullman wishes to approve Change Order No. 3 for \$9,000 to add seven junction boxes and two inlet units.

THEREFORE, BE IT RESOLVED by the Cullman City Council that the Mayor is authorized to execute Change Order No. 3 which will increase the total cost of the contract with Bulls Construction Group to \$1,173,051.

ADOPTED BY THE CITY COUNCIL this the 17th day of November, 2025.

President of the City Council

ATTEST:

City Clerk

APPROVED BY THE MAYOR this the 17th day of November, 2025.

Mayor